Cost Review Board Calendar

4-Nov-09

. . CARD Brief to |CARD Brief to | CRB Working DASA-CE ,CR,B Army OIPT
Subject and Points of Contact Purpose | ™ cewe CRB Group Brief P”gfi'epfa's Date
ERMP/Sky Warrior (ACAT 1D) 3 Sep 09 30 Sep 09 Postponed
Cost Review Board Working Group POC - 703-601-4199 MS C TBD 0900-1100 |14 Sep-60Oct| 1000 - 1130 TBD Postponed
DASA-CE Lead Analyst: 703-601-4141 PLCC M2 JP2
Brigade Combat Team Modernization 1, ACAT 1D Spinout 17 Nov 09 19 Nov 09
Cost Review Board Working Group POC - 703-601-4199 Milestone C TBD TBD 1 Nov - 19 Nov| 0900 - 1030 1500 - 1700 12 Nov 09
DASA-CE Lead Analyst: 703-601-4144 Decision JP2 PLCC B3
Distributed Common Ground Sensor (Pre MAIS) Establish
Cost Review Board Working Group POC - 703-601-4199 APB TBD TBD TBD TBD TBD TBD
DASA-CE Lead Analyst: 703-601-4171
War Fighter Network Tactical Increment 1 (ACAT 1D) INC 1
Cost Review Board Working Group POC - 703-601-4199 Full Rate TBD TBD TBD TBD TBD TBD
DASA-CE Lead Analyst: 703-601-4176 Production
Logistic Managenment Program (LMP) (MAIS) Establish
Cost Review Board Working Group POC - 703-601-4199 APB TBD TBD TBD TBD TBD TBD

DASA-CE Lead Analyst: 703-601-4159




